P Current and Planned Information Technology Projects

The report below presents information management strategies for each of the agency's business areas. Strategies also are presented for associated infrastructure components. Next steps in the implementation of
these strategies are identified as current and planned/proposed projects/investments. Projects shown in bold italics provide enhanced public access to information or services. The current status of the
planning and funding of each project is color-coded as shown below. Notable issues for selected projects are shown in bold red type in the Comments column. Dependencies on projects in lower priority
business areas are shown in bold blue type in the Comments column.

Planned and funded for current biennium
Proposed; funding & staffing to be determined

Ongoing

Priority Business Area Investment

Natural Resources

Manage natural resources data (tabular and spatial) with GIS applications.

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
585 _ Low 1-09 6-09 Kathy Taylor Darby Veeck Redevelopment of existing Shoreline Photo website
Low
594 Coastal Atlas Redesign and Redevelopment - Low 7-09 6-10 Kathy Taylor Darby Veeck Redevelop the Atlas based on ArcGIS Server
Phase 1 & 2 Medium technology and prototype design which includes a
redesign of technology, interface, links to disparate
shoreline information in Ecology and external bodies
such as DNR and Puget Sound Partnership)
600 Upper Chehalis River Watershed Medium 5-01 7-01 Gordon White  Susan Grigsby Funded by a US Army COE grant in preparation for
Characterization. Low flood control projects in the Upper Chehalis basin.
GIS Technical Services will be providing support for
data preparation and modeling to the SEA program
staff.
6 Enhance Digital Coastal Atlas to increase Low SEA Brian Lynn Loss of project lead, C. R. Donahue.
functionality and add data layers. Medium
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Environmental Monitoring

Manage environmental data with the Environmental Information Management (EIM) System and the Ambient Air Quality Monitoring System. Administer WOW volunteer monitoring database. Provide interpretive
information. (Also see CWA 303(d) and TMDL databases under "Permitting and Compliance".)

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
564 Status & Trends Monitoring - To design a system Low 6-08 6-09 Robert Duff Elkin Julio ADS is working with EAP to come with a system to
to act as data repository and provide basic Low 7-08 8-19 store the data collected as part of Status/Trends
metrics on the health of salmonid habitat. More monitoring. The project is split into 3 phases -
information Phase 1 (Requirements Gathering/Analysis), Phase
2 (Design/Construct/Implement) & Phase 3(Adding
some basic metrics calculation). Contractor hiring
delays; Technology that's totally new the agency;
underestimated the effort involved in getting the
data from field form to the DB tables;...
531 _ Low 1-09 9-09 Debbie Stewart  John Tooley Grant funding was extended to 8/31/09 due to lack of
Medium EPA readiness. Availability of Subject Matter
Experts
595 Water Quality Assessment website and data Medium 1-10 6-10 Susan Braley Daniel Saul
development for 2010 listing. Includes listings for Low
both Water Quality surface water and TCP
sediments.
591  Ecology Water-related Continuous Data Karol Erickson
Management Solution
375 Groundwater Data Project: Scope, design, and Low Robert Duff Balaji Key components of the system might include: 1. A
implement a cross-program, agency-level Low Narayanan map-based interface. 2. Custom-designed data

groundwater data management system,
leveraging existing systems such as such as EIM
and other program data systems.
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entry, query, and download tools for easier
management of groundwater data collected or
assembled by the agency. 3. Custom data graphing
and data analysis tools (e.g., hydrograph builder,
time-series graphs, statistical analysis tools). 4.
Related permit and environmental information. 5.
Interface to well construction, well log, water rights,
and publication information.
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Environmental Monitoring

Manage environmental data with the Environmental Information Management (EIM) System and the Ambient Air Quality Monitoring System. Administer WOW volunteer monitoring database. Provide interpretive

information. (Also see CWA 303(d) and TMDL databases under "Permitting and Compliance".)

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
522 EIM — Tracking System for External Data Debbie Stewart  Balaji Develop an EIM module to track the life cycle of
Submittals Low Narayanan external data submitted to EIM. We need instant
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access to information from multiple sources for
sign-off and reporting purposes (for internal and
external clients). Specifically, we need to be able to
report when data came in to EIM (along with
peripheral information) and when we loaded it.
Currently, our data coordinators need to look in
multiple places to compile this information. It can be
very confusing jumping among different EIM systems
and emails. We need a system that will populate as
many of these fields as possible automatically. This
system should also have the ability to interface with
other systems such as TCP's ISIS, to be able to
compare information like completed data submittals
vs. No Further Actions administered (to see how
many site managers are following TCP policy). The
system should also be able to generate an email
(that can be edited) to be sent to the
site/project/grant manager and data submitter after
we have successfully loaded the data (we currently
do this manually using a template | developed). We
also need to be able to print reports from the system
similar to our current tracking spreadsheet. This
project is dependent on the Import Module/Loader
merge project (ID: 523) being done. So anticipated
start date is Jan 2008. Update 7/08 - High Priority
BERS identified by the User Group, Data Model
changes supercedes this project. This might be
picked up later in the fall/winter 08 timeframe.
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Environmental Monitoring

Manage environmental data with the Environmental Information Management (EIM) System and the Ambient Air Quality Monitoring System. Administer WOW volunteer monitoring database. Provide interpretive
information. (Also see CWA 303(d) and TMDL databases under "Permitting and Compliance".)

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments

603 Scope IT solutions for the Water Quality 7-09 11-09 Chad Brown Chad Brown Chad is going to write a Project Plan for the scoping

Assessment data analysis Low portion of this project — you will be invited to review
this document. « The Project Plan will call for a bit of
IS resources in the form of Balaji and John
participating in a small workgroup to help scope this
project (Chad is the Project Manager). The scoping
project outcome will be an estimate of resources
needed to either 1) modify MyEIM or 2) develop a
new tool to automate the 303d assessment. Chad’s
schedule calls for the scoping project to be
completed by next spring. Then EAP will look for the
necessary resources to implement the project. The
tool would be needed (fully tested) fall 2011. 1.
Create a flow chart of steps required to perform the
state WQ Assessment. 2. Determine what steps can
be made more efficient using IT solutions. 3. Scope
Ecology staff resources and IT resources needed to
perform these assessment steps. 4. Research
possible funding sources to perform
recommendations that result from this scoping
project. Bottom line:

303  -- Implement Equipment Tracking. To monitor the Low EPA Grant 3-09 Phyllis Baas Kathy Sundberg  8/24/06: Included in NWADES project Solution not in
quality of the air requires numerous pieces of Low vendor proposal; AQP IT staff are undertaking
equipment; this equipment is located throughout
the state and often on loan to other agencies.

Federal and state policies require the accurate
tracking of equipment. The current system is old
and is fails each time a new Window OS or
version of MS Acess is implemented. More
information
477 EAP Project Tracker/Study Tracker Low

Facility/Site Activities and Releases / Permitting and Compliance / Regulatory and Voluntary Assistance
Manage permit and compliance data with program-specific systems linked from F/SID via "interactions" (assumes standards for a minimum data set, common web-based technology to facilitate links, etc.).

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl  Schd/Actl Sponsor Manager Comments
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Facility/Site Activities and Releases / Permitting and Compliance / Regulatory and Voluntary Assistance

Manage permit and compliance data with program-specific systems linked from F/SID via "interactions" (assumes standards for a minimum data set, common web-based technology to facilitate links, etc.).

Risk/ Non-Staff Start Date End Date Project Project

ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments

593 High Level Data Warehouse Design & Low 7-09 John Tooley Scope limited by funding outlook
self-service analysis and reporting for Ecology Low
staff; Phase 1

629 Agency Affiliations Database Application 7-09 12-09 Debbie Stewart Follow up to project 590 Dependent on Affiliations
(Persons, Business, & Organization contact and services being available in production, and cleaned
roles) Phase 2- Data Migration More information affililiations data from contributor programs

281 Implement Air Quality Permitting Medium See Sub-projects

High
32 -- Develop Internet-based maps of agricultural Low EPA Grant 6-05 Grant Pfeifer Karen Wood 08/31/06 - Impact rating was changed from High to
burn locations Medium 7-07 Medium to be more consistent with ratings of
other Ecology projects. Dependent on Burn Permit
System being complete

296 -- eBurn Permit Applications. Develop on-line
application for burn permit fees.

33 E-Payment for AQP fees. (ID: 281) Air Requires enterprise e-payment strategy before
e-payments can be implemented Requires
enterprise e-payment strategy before e-payments
can be implemented (C37)

310 -- Web Based Point Source Emission Medium 5-09 12-09 Jeff Johnston Charles Pierce The Emission Inventory database currently exists as
Inventory-would allow local agencies and Low approximately 220 files in 38 folders on the Y:/drive
Ecology staff and optionally, industry, to report of an agency networked server. These files are
emission inventories in a clear and convenient mainly MS-Access databases and MS-Excel
format. More information spreadsheets. While these files are well organized

and accessible, each year of data is stored in a
diferent database making analysis of data across
years more dificult. Risk = 2 Severity= 1 Level 1

337 -- Air Toxics Emission Inventory--Incorporate
toxics emission inventory in to isystem-would
allow local agencies and Ecology staff and
optionally, industry, to report emission
inventories in a clear and convenient format.

311 .- Area Emission Inventory-compile in a Phyllis Baas

database assessible to all who need it
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Facility/Site Activities and Releases / Permitting and Compliance / Regulatory and Voluntary Assistance

Manage permit and compliance data with program-specific systems linked from F/SID via "interactions" (assumes standards for a minimum data set, common web-based technology to facilitate links, etc.).

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
329 -- Comprehensive motor vehicle Proposed by Grant Pfeifer
emissions-Tracking/management system
(replacing some of the old I/M system stuff, but
tailored to today's needs and tomorrow's s
needs). (288)
338 -- Applus Data Warehouse and Reporting
System - AQP receives emission check data from
Applus and loads it into a database. A user
application/tool that allows users to develop and
run adhoc queries and reports with out having to
learn programming is needed.
473 Evaluation of Lab Accreditation Software tracking Low 7-06 12-06 Stew Lombard ~ Stew Lombard Oregon and Minnesota are jointly developing a
system. Low 7-06 software tracking system from Lab Accreditation.
Both Oregon and Minnesota operate similar offices
for Lab Accreditation as Washington, and the
Ore/Minn software may offer more capabilities than
the software WA is currently using. The software is
available without charge as it is developed by
Ore/Minn employees. After initial evaluation, and a
recommendation to move forward, a project plan
following agency guidelines is to be
developed. Software is in full use with all modules
in Oregon. Minnesota is in production with basic
modules, opening access to more modules as
testing completes. Minnesota is scheduled to be
using all modules by Oct 2006. Compliance with
Lab Accreditation business requirements.
Compliance with Agency standards and Agency
application integration efforts.
572 TurboWaste - upgrade the TurboWaste.Net Low Jean Rushing  Jean Rushing
application so it is CROMERR/SAW compliant Medium
573 TurboWaste - modify the application to Low Jean Rushing Jean Rushing
accomodate changes made in the Medium

re-development of Facility Site.
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Facility/Site Activities and Releases / Permitting and Compliance / Regulatory and Voluntary Assistance

Manage permit and compliance data with program-specific systems linked from F/SID via "interactions" (assumes standards for a minimum data set, common web-based technology to facilitate links, etc.).

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
643 TRIDex - continued maintenance of the Low Diane Fowler
application. TRIDex contains the Toxics Release Low
Inventory reports received by the Department
Ecology for the Washington State Emergency
Response Commission via the data exchange
network.
644 EPCRA Tracking System - continued Low 35,000 HWTR 7-09 6-11 Sadie Whitener
maintenance for the application including Tier High
Two On-line. This information is collected and
managed by the Department Ecology for the
Washington State Emergency Response
Commission
639 Local Source Control Re-Design with money Low John Ridgway  Ed Bentley
from STAG grant. Turn the access database into Medium
a web application for internal and external use.
632 SEPA Low 7-09 4-10 Annie Szvetecz  Del Christensen  Replace MS Access data entry application Public
Medium 7-09 Web site for SEPA register documents needs
upgrade into ASP.net. The web application and
SEPA Register database needs to be created and
maintained on ECY servers and no longer at
DIS. DIS db and app servers SQL 2008 .net 3/3.5
324 Aquatics Project Tracking System enhancements Low 7-04 6-11 Wendy Del Christensen  The security framework for Aquatics has been
Medium 10-05 Bolender upgraded to work with the CASA Security Web
Service. The Aquatics application has been
upgraded to be able to bring in Facility Site ID
numbers now that F/S data has been migrated to
SQL database servers. The application is now
hosted on an Agency application server. Frequent
crashes of the system due to the application's
worker process being recycled, resulting in loss of
a user's session. CASA SQL 2000
40 Redevelop Shoreline Permit Tracking System Low 163 SEA 1-07 1-10 Wendy Del Christensen  This project replaces an Access application and
(SPTS) Low 6-08 Bolender creates a .net web-based application using a SQL
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database. SQL 2008 SQL Reporting Services 2008
.Net 3/3.5
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Facility/Site Activities and Releases / Permitting and Compliance / Regulatory and Voluntary Assistance

Manage permit and compliance data with program-specific systems linked from F/SID via "interactions" (assumes standards for a minimum data set, common web-based technology to facilitate links, etc.).

Risk/
ID Project Description Impact

Non-Staff Start Date
$ (1000s) Staffing Fund Source Schd/Actl

End Date Project
Schd/Actl  Sponsor

Project
Manager

Comments

482 UIC Intranet/Internet registration System Low
Low

6-06
9-06

12-06 Stephen
12-06 Bernath

James Jones

Develop a web based system to capture and
mamnage new and hostorical data for
Underground Injection Control (UIC) well
registration. The system should provide both
internal data management and reporting
capabilities as well as internet well registration,
report and data sharing capabilities.The new
system will include a bulk data bulk upload
process to validate and upload to the production
database large volumes of data received from well
registrants.

483 401 Hydropower Process tracking System Medium
Low

12-05
10-06

6-06 Dave Peeler
2-07

James Jones

Design and develop an intranet system for WQ HQ
and regioanl staff to capture, manage and report
on FERC hydropower facility data. Create direct
links to the ORA database so additions ot chnages
to FERC data via the WQ system can be reflected in
the ORA system as they are made.

51 Low
Medium
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020 waQ

Stephen
Bernath

Nancy Winters

Project Scoping and workload allocation. This
project will begin after the completion of
WebWPLCS project. 08/31/06 - Risk rating was
changed from Medium to Low to be more
consistent with ratings of other Ecology projects.
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Facility/Site Activities and Releases / Permitting and Compliance / Regulatory and Voluntary Assistance

Manage permit and compliance data with program-specific systems linked from F/SID via "interactions" (assumes standards for a minimum data set, common web-based technology to facilitate links, etc.).

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager

Comments

55 Modify WPLCS for construction stormwater Low 020 waQ 8-03 6-04 Stephen Ronhit Singh
permits Medium 9-05 10-06 Bernath

The project proposal to incorporate the Construction
Stormwater General Permit (CSWGP) module into
the WPLCS system approved in June, 2006 is
nearing completion. The WPLCS system has been
enhanced and is now operational to handle the
following new requirements: Complete permit
holder, site owner, and site information which also
consist of name, title, phone number, cell number,
fax number and email address. Different application
types for transfers, partial transfers. (i.e. common
plan of development) Cubic yards of concrete,
recycled concrete and engineering soils. Date,
measurement, caller, phone number, action and
follow up for the non-compliance submittals. Daily
DMRS. Treatment BMPs. For PH if it is listed 303(d)
and go over the benchmark then the it becomes a
limit. Copy limit to have first & last measurement
date. Upload of permit information to WPLCS. With
the new E-application successfully implemented
for the renewal application, the updated
information from this database has to be uploaded
into WPLCS Tasks Status 1. Add new fields and
tracking codes (build database requirements)
Done 2. Load Renewal database information Done
3. Change all construction stormwater permit
permits from SO3 to WAR number Done 4. Fix all
reports to recognize the new WAR number Done 5.
Change all active permits to new permit recently
issued Done 6. Permit limit setup — a. For 1 or more
acres, but less than 5 acres b. For 5 or more acres
Done 7. Changes to the wplcs compliance - NON
DMR Done 8. Changes to the wplcs compliance -
DMR Done 9. Change mailing address criteria and
rebuild report Done 10. Report to retrieving
monitoring description, BMPs & daily information.
11. Changes per turbidity background, discharge &
difference

56 Redevelop RITA (regulatory portion of whole waQ 7-03 Melodie Selby Dewey Weaver
effluent toxicity (WET) tests)

To be done by contractor

57 Redevelop OPSCERT (wastewater treatment Low wQ 1-07 6-07 Nancy Winters ~ James Jones
operators certification) Low
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Relationship to project 315?77
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Facility/Site Activities and Releases / Permitting and Compliance / Regulatory and Voluntary Assistance

Manage permit and compliance data with program-specific systems linked from F/SID via "interactions" (assumes standards for a minimum data set, common web-based technology to facilitate links, etc.).

Risk/ Non-Staff Start Date End Date Project Project
ID__Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl _Schd/Actl _ Sponsor Manager Comments
316 ERancalTEsknaToelApscaicr Y o Steve Carley ~ JamesJones  Database to track JLARG related information. mAn
Low evaluative tool to judge risk of loans is being
scoped.
417 Water Right Database Enhancement (align with Low 2.00  Other 7-07 6-10 Ann-Marie Jeremiah Miller Legislature approved March 2007. Investment Plan
agency architecture and put on the Internet) Medium 11-07 Sweeten approved by DIS 11/2007. Working on 'Edit/View'
More information Screen. Project behind schedule due to staff
vacancy.
441 Well Construction and Licensing System Low 262,000 200 WR 7-07 6-10 Doug Johnson  Phuong Huynh 2007 Legislature approved IT Pool funding
(Integrate existing well databases and add Low 10-07 contingent on DIS review. Investment plan approved

features) More information

Printed On: 8/31/2009 at 3:51:27PM

by DIS 09/2007. Since funds are already being
collected from a raise in Well Construction fees,
stakeholders are expecting a more efficient way to
submit information required by the Department, and
a more user friendly approach to licensing
information. There is also a concern about meeting
regulation requirements for timely submittal of well
reports and Notice of Intent forms by well drillers.
Regional offices are reaching maximum storage
capacity for documents retained for well
construction. Regional offices have also reached
maximum workload capacity for the scanning and
entry of well reports and Notice of Intent forms. Well
data is stored in several separate databases that
are not fully linked; seeing recorded water
allocations and water availability still requires
extensive research and manual compilation of data,
paper documents, and images. Notice of Intent
electronic forms are in use by Well Drillers.
Working on Webmap, electronic well log report
and other project requirements. GIS contractor
working with us until December 2009.
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Facility/Site Activities and Releases / Permitting and Compliance / Regulatory and Voluntary Assistance
Manage permit and compliance data with program-specific systems linked from F/SID via "interactions" (assumes standards for a minimum data set, common web-based technology to facilitate links, etc.).

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments

571 Water Adjudication System: Build a system to Low 7-09 Ben Bonkowski  Eric Lindberg The system will track all data and activity related to
support water adjudications. This will replace Low an adjudication, and produce all legal documents
the existing AS/400 adjudications system. required by the court. The general public could also

access information about an adjudication’s status
and file certain legal documents via the Internet.
Claimants could access information about their
specific claims and be notified about court actions
affecting them. The interface will be modern and
easy to use. Project not funded by Legislature, but
Spokane Adj approved. Looking at ways to start
Phase 1 of the Adj System with base level funds
and a partial budget request. Shares data
structures with the Water Right database and
other Water Resources subsystems.

416 Dam Safety (Redevelopment from Access to Low 1.00 WR 1-10 12-10 Doug Johnson  Jeremiah Miller This project did not start on schedule due to staff
agency architecture) More information Low shortage. Ed Young is conducting needs

assessment for the new system and supporting
existing system. Redevelopment is driven by
diminishing support for MS Access application code
dependencies (DAO?) used in existing solution.
Propose redevelopment in .NET with C#, ecology
application architecture, and ASP.NET
front-end. Existing system is connected to new
Facility/Site on SQL Server. System is used to
create required federal annual report.

Enforcement

Manage enforcement docket information

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments

588 Toxics IT Strategy Placeholder for Toxics IT strategy included with
HWTR Increase Compliance and Enforcment 09/11
decision package.

Time Management / Accounting

Time Management / Accounting -- Manage time accounting information with the Time Management System (TMS) with links to AFRS (OFM systems). Nuclear Waste Program also uses Project Planning System
with real time variance reporting. Support leave request/ approval process with a routed electronic form (ALF). TMS and ALF are expected to be replaced in the future by the new Human Resource Management
System (HRMS) (DOP system).

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl  Schd/Actl Sponsor Manager Comments
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Time Management / Accounting

Time Management / Accounting -- Manage time accounting information with the Time Management System (TMS) with links to AFRS (OFM systems). Nuclear Waste Program also uses Project Planning System
with real time variance reporting. Support leave request/ approval process with a routed electronic form (ALF). TMS and ALF are expected to be replaced in the future by the new Human Resource Management
System (HRMS) (DOP system).

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
560 Time Management Data Entry Tool Low 9-09 4-10 Lisa Darnell Kevin Barbee Requestor - Stephen Bernath - WQ Overall Vision:
9-09 Create a means to enter timesheets that eliminates

double entry of employee hours worked and saves

employees time. Scoping team being built 3/4/09. K.

Barbee Scoping Complete 4/30/2009 K. Barbee
Chosen for implementation 7/31/2009 K. Barbee

Revenue Generation
Support the billing and revenue tracking function for fee programs with the Billing and Revenue Tracking System (BARTS). Support e-payments via electronic fund transfers, e-checks, and/or credit card payments.

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments

490 _ Pat McLain Scoping Completed - ~12 month project Replace
current Accounts Receivable System: The current
Accounts Receivable System is an Access Database
that was developed by Daniels Consulting in the
early-mid 1990’s. It was designed to meet basic
accounts receivable tracking and aging needs for
Ecology, in order to be in compliance with OFM
policies on receivables. It was not designed to be a
management reporting tool to analyze the
performance of receivables. We are currently not
easily able to answer many of managements’
questions about receivable performance over the
long term. A decision needs to be made about
moving it to another platform or re-writing it in
software or do whatever needs to be done to ensure
that Ecology has at least a basic receivables system
that is in compliance with OFM policy. Ecology
Applications and Data Services has taken over of
the maintenance of the existing Access database.
The vendor was no longer able to adequately
support the application. K.Barbee 10/30/08

256 Develop e-Payments Solution for Internet-based Medium AS Pat McLain Kevin Barbee Vision: To provide an agency-wide, cost effective
applications electronic method of accepting payments from
customers via the internet. Fiscal is completing
OFM-required paperwork. K.Barbee 11/19/2008.
Scoping Team being built 3/4/09. KB. Scoping
complete 5/6/2009. Feasibility study not complete.
K. Barbee
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Other Business Area Investment

Incident Response

Manage environmental report ("complaint") information with New Environmental Report Tracking System (NERTS) (supports spill response function). Track vessel data with the Marine Information System (MIS)
(supports spill prevention function). Track storage tanks and inspection information with new system (supports spill prevention function). Document Geographic Response Plans (GRPs) and drill schedules and

results (supports spill preparedness function).

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
504 Geographic Response Plan Data/Map Updates Low 7-07 10-08 John Williams  Liz O'Dea Critical Path - Spills migration of database and
and Web Application Low web application to production
579 GiliransienlocatonmEspRa M Lo 109 609  DianeBuorac DanielSaul  Webmap applcation showing actvty of O
Low Transfers state-wide. Opportunity to integrate the oil

Site Cleanup

transfer location information into Facility/Site.

Manage site cleanup information with the Integrated Site Information System (ISIS). Manage sediments information with SEDQUAL. Manage Hanford site cleanup information with USDOE systems.

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
566 Integrated Site Information System (ISIS) Low 50 TCP 1-08 2-10 Jim Pendowski ~ Wayne Allenton  The ISIS Redevelopment project consists of a
Redevelopment More information Low 320 4.00 TCP 1-08 complete redesign of the ISIS database to
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incorporate changing business conditions and
requirements. A fundamental component of the new
system is the vision to make the system internet
based so that sub-systems can be made available
to the public. Some examples include the ISIS Web
Reporting portal which continues to be expanded;
the ISIS Map Search sub-system which will allow for
tabular or map-based searches; the Document
Search and Retrieval System (DSARS) which will
allow for the storage and retrieval of site cleanup
documents using an internet portal. The new system
will also include a wizard-driven approach similar to
popular online tax programs to capture critical
cleanup site status information from TCP site
managers.
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Site Cleanup
Manage site cleanup information with the Integrated Site Information System (ISIS). Manage sediments information with SEDQUAL. Manage Hanford site cleanup information with USDOE systems.

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments

635 Underground Storage Tank (UST) 'Tank Helper' Low 75 EPA Grant 6-09 3-10 Mike Blum Yesim Graves The Underground Storage Tank (UST) 'Tank Helper'
Low 1.00 TCP 6-09 application will capture information from gas station

owners relating to their underground storage tanks.
It will collect detailed information regarding the
construction, piping and leak detection technologies
and develop a operation and maintenance plan for
the gas station owner in an effort to prevent future
releases of petroleum products into the
environment. This project is funded by an EPA grant.
EPA is asking the states to develop this appliaction
as part of a training program for UST owners and
operators.

636 CLARC Enhancement and EIM Integration Low 40 EPA Grant 1-10 Dave Bradley Nagesha The CLARC Redevelopment project will expand
Low 0.50 TCP Kannadaguli upon the current web-based system to include

automating the update of key cleanup parameters
when input parameters are updated. A key
component of this project will be the integration of
the CLARC database with the EIM database. The
project is slated for initial scoping in January 2010,
and has been partially funded by the State/Tribal
Response Grant from EPA.

637 --ISIS Phase 2 - Underground Storage Tank Low 100 EPA Grant 4-10 3-11 Jim Pendowski ~ Wayne Allenton ~ The UST Redevelopment project is the second
(UST)Redevelopment Low 2.00 TCP phase of the larger Integrated Site Information

System (ISIS) Redevelopment effort. This project will
convert the existing UST sub-system in the current
ISIS client/server system developed in Powerbuilder
to a web-based system developed in
agency-standard .Net technologies. The new UST
components will continue to integrate with the ISIS
system as well as tie into new applications
developed for ISIS such as the Document Storage
and Retrieval System (DSARS) and the ISIS Map
Search application.

Litter Cleanup
Support Ecology Youth Corps activities with database.

** No projects for this business area **
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Recycling
Support hotline and web site with 1-800 RECYCLE data base

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
631 E-Cycle Washington registration system - Low 4-09 12-09 Margo Craig Gilley This is essentially a replacement, or version 2, of the
provides for the registration and management of 5-09 Thompson existing Electronic Products Recycling application. It

Manufacturers, Collectors, Transporters and
Processors of electronic products covered under
Washington's electronic recycling law. (449) More
information

Human Resource Management

includes needed modifications to the data model to
allow more accurate and reliable tracking of activity.

Manage employee data with the Employee Plus Information Computer (EPIC) System with links to HRISD (DOP system). In the future, HRISD will be replaced by the new HRMS; it is unknown at this time what

impacts HRMS will have on the use of EPIC.

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
509 Automated Personnel Action Form & Workflow Medium 1-10 Joy St Germain  Kevin Barbee Overall Goal: Design and implement an integrated
System - Centralized data store with agency-wide system to efficiently process Personnel
standardized field values and types visible to Actions and store and retrieve information on
managers and everyone entering and tracking Personnel Actions. Scoping Team being built 3/4/09.
Personnel Action information. K. Barbee Scoping complete 5/12/2009 K. Barbee
Chosen for implementation 7/31/2009 K. Barbee
633 WCC Online Application Low 8-09 3-10 Marcee Del Christensen  WCC staff need a basic web-based app to view
Low 8-09 Peterson online applications received. SQL 2008 SQL
Reporting Services 2008 .net 3/3.5
Contract Administration
Manage contracts information with Contracts and Grants Payable System (C&GPS).
Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
241 Ecology's participation in the Statewide Low 200 AS 7-05 6-09 Pat McLain Daniel Scavezze Last Milestone: Service Level Agreement for GIS
Contracts, Grants & Loans Management System Low 8-08 services signed - 6/08 Next milestone: Agree on data

Redevelopment More information
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elements for ELTS interface - scheduled

10/08 Overall project management is being
handled by OFM. Ecology project management is
focused on ensuring operation with existing
Ecology systems - GIS Location Finder, and ELTS
(Ecology Loan tracking System)
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External Reporting and Outreach

Support development and distribution of news releases with new system. Support maintenance of agency-level events calendar with new system. Support tracking of executive correspondence with the public through

Enhanced Correspondence Tracking System.

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
599 Low 60 EPA Grant 12-09 John Tooley EPA grant funding phase 1 of the project Entered as
ADS project due to application permission, this
should be C&E project
Interested Party Involvement
Support the public review and response process for proposed rules and other key documents with a new system.
Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl  Schd/Actl Sponsor Manager Comments
74 Develop e-Comments System T Low Jerry Thielen Staffed by EAP in 99-01; resources for further
Medium development and ongoing maintenance/support
TBD. e-Comments would facilitate internal and
public review of draft documents and preparation of
responsiveness summaries.
47 Low HWTR Robyn Crawford Jean Rushing Requires enterprise e-payment strategy before
Medium e-payments can be implemented
Program Coordination and development
** No projects for this business area **
Regulatory Planning and Administration
** No projects for this business area **
Information Management
Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
506 Photo/Image Management System - Implement a Low 7-08 6-09 Carol Fleskes Daniel Scavezze Last milestone: Kickoff meeting with ECY and
repository information system for storing, Medium 6-08 contractor - 6/19/2008 Next milestone: First

searching, and managing photos and images
used in Ecology's business. More information
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installation at ECY - scheduled 8/18/2008 First
phase installation completed 9/2008; Next phase on
hold
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Information Management

ID Project Description

Risk/
Impact

Non-Staff
$ (1000s) Staffing Fund Source

Start Date
Schd/Actl

End Date
Schd/Actl

Project
Sponsor

Project
Manager

Comments

597 Puget Sound Exchange Network Grant Activities

Low
Low

10-08
2-09

9-10

Josh Baldi

John Tooley

Ecology's participation in Puget Sound Exchange
Network Grant such as: 1 Provide consultation to
other Partners on deployment of Exchange Network
Nodes and Clients. 2 Work with the Puget Sound
Partnership and the Implementation Team to
determine the best target flows, possibly including
those for enhancement with GeoRSS GML. 3
Facilitate the support and incorporation of
geo-processing within the Puget Sound Partnership
client application. 4 Flow existing water quality data
to the Puget Sound Partnership client application. 5
Provide reasonable consultation to Puget Sound
Partnership (or its designated partner) on
interpretation and application of the data. 6 Provide
consultation to Puget Sound Partnership in
assessing the priority and applicability of other
Department of Ecology data sources for exchange.

537 -- Convert ALL MS-Access databases to MS-SQL

databases; connect existing application to SQL
database
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Information Management

Manage permit and compliance data with program-specific systems linked from F/SID via "interactions" (assumes standards for a minimum data set, common web-based technology to facilitate links, etc.).

ID

Project Description

Risk/
Impact

Non-Staff
$ (1000s) Staffing Fund Source

Start Date
Schd/Actl

End Date
Schd/Actl

Project
Sponsor

Project
Manager

Comments

345

-- Electronic Data Transfer System for the School
Bus Check-up Program-- Write a PDA program in
a reporting format to collect scanned Bus ID data,
and manually entered safety and opacity data.
The program will produce a flat data file that can
be ported to the OSPI server. Many PDA scanners
contain MS Office software, including an Access
database. We intend to purchase user friendly
models that require minimal programming.

Project Description: As part of the Washington State
Patrol's (WSP) annual safety inspection program for
school buses, the WSP inspectors measure the
opacity of the tailpipe exhaust. (Our I/M program
measures opacity on school buses in our I/M areas.)
Safety inspectors manually record the opacity data
on their paper inspection reports. The inspection
reports are transferred to the Office of
Superintendent of Public Instruction (OSPI), and the
opacity data is manually entered into OSPI's school
bus database. Using funds from our Washington
State Clean School Bus Program, the AQ Program
would purchase Personal Digital Assistants with
scanning capability and a barcode printer. OSPI
would print barcodes with bus ID data to be placed
on each school bus. WSP would scan the barcode to
digitally enter the bus ID data. WSP would manually
enter the additional safety inspection data and
opacity readings into a PDA. Data from the PDA
would be ported to a laptop computer. Data from the
laptop computer would be ported to the OSPI server.
OSPI would produce an annual emissions report on
each school bus. Based upon these opacity tests,
our I/M staff will work with OSPI and the school
districts to reduce school bus emissions by
improving school bus maintenance. Submitted by
Mike Boyer

476

Inventory EAP Access databases and
applications

Low
Low

8-06
8-06

6-07

Bill Kammin

Warren Opfer

EAP Program Management has included an
inventory of Access db and apps as part of the IT
Strategy for 2007. The purpose is to move toward a
coordinated and integrated data strategy for the
program and to address risk of loosely managed
databases. An inventory will collect information on
how to coordinate data and identify how program
units are protecting and securing data. Data
coordination and integration Data protection

574

SharePoint Sites for Clark and Northern
Counties. This will be set up when Sharepoint
2007 is released in the fall/winter of 2009/2010.

Printed On: 8/31/2009 at 3:51:27PM

Low
Low

Sharon Huff
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Information Management

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
640 RSVP (Revised Site Visit Program) continued Low Ed Bentley
maintenance of the application. RSVP is a Low
tracking system for visits to site's that do not have
a RCRA Site ID#.
641 P3 Reports/Loader - continued maintenance of Low Ed Bentley
these applications. P3 reports is where pollution Medium
prevention plan data is stored. P3 loader is the
tool that loads in the plan data.
642 P3 Tracker - continued maintenance of this Low Mariusz
application. P3 Tracker is an internal application Medium Twardowski
that is used to track the submittal of Pollution
Prevention Plans
41  Modify/update HWTRInfo. Scope changing the Low 2.00 HWTR John Ridgway  Ed Bentley Updates to the HWTRInfo system and development
application from MS Access to .Net. Low of data cubes, using OLAP.
44 PPIP (aka TurboPlan): Create on-line Low 10 1.50 HWTR Tom Boucher Ed Bentley Scoping improvements to database & electronic
application for Pollution Prevention Planning Medium reporting tool for 700 facilities required to submit P2
(700 customers). Consider getting NEIEN grant Plans. Scoping might lead into a redevelopment
money for this work. This system would project.
replace P3 Tracker, P3 Reports and P3 Loader.
Infrastructure Investment
Desktop Computing
Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl  Schd/Actl Sponsor Manager Comments
614 Provide support and maintenance for agency Daniel Saul Mike Woodall
large format printers (plotter) Low
630 Verdiem Power Management Removal and Low 5-09 1-10 Ginnie Our current maintenance agreement with Verdiem
replacement Options. Verdiem is not cost Low Schiendelman ends 2/1/10. We have not found the software to save

effective and has issues with bringing laptops
out of standby mode and too much
administration for the power savings gained.
More information
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us money and it is not cost effective. Team brought
together to plan the un-install and possible software
replacement or use windows settings
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IS Help Desk

ID Project Description

Risk/
Impact

Non-Staff
$ (1000s) Staffing Fund Source

Start Date
Schd/Actl

End Date
Schd/Actl

Project
Sponsor

Project
Manager

Comments

479 Determine what software or process agency will
use to replace aging ImageCast Server. Older
software which supports imaging of agency
desktop and laptop computers with approved
software. More information

Messaging

ID Project Description

Low
Medium

Risk/
Impact

Non-Staff
$ (1000s) Staffing Fund Source

Start Date
Schd/Actl

End Date
Schd/Actl

Daniel Fears

Project
Sponsor

Adam
Palomarez

Project
Manager

For past 8 years, IT staff at HQs have depended on
an ImageCast Server to image all new computers
prior to their release to desktop support staff for final

setup. Ecology replaces computers every four years.

This same ImageCast server is used to reimage
existing computers when they experience hardware
or software failure, which requires a clean software
installation. ImageCast software is no longer
supported by manufacturer. No revisions of
software available. Decision as to how Ecology
might use newly released Microsoft programs,
specifically related to deployment and imaging of
all computers and servers. 08/31/06 - Risk rating
was change from Medium to Low and Impact
rating was changed from High to Medium to be
more consistent with ratings of other Ecology
projects. Desktop support staff have insufficient
time to do ground-up installation of computers.
Without a system in place to image standard
software onto hard drives, desktop support staff
would not be able to reasonably schedule or
handle the agency's computer replacement cycle.

Comments

562 Email Archiving

Minicomputers / Operations

ID Project Description

Low

Risk/
Impact

Non-Staff
$ (1000s) Staffing Fund Source

10-07

Start Date
Schd/Actl

12-08

End Date
Schd/Actl

Carol Fleskes

Project
Sponsor

Project
Manager

Project will archive email at DIS so that it can easily

be stored and retreived. We will have to move PSTs
from the desktop to a common storage area. It will
change how Ecology staff manage their email. DIS
will lead the project

Comments

638 Install SharePoint 2007 infrastructure and
migrate SharePoint 2003 and WSS 3.0 sites to
new infrastructure.
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7-09
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10-09

Debbie Stewart
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Network Infrastructure

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
626 Desktop security support - includes Vipre and Low Jim French
other anti-malware products. Includes Medium
maintenance, scanning, removal of infections
and other support related issues. Also includes
consultation on new software deployments.
627  Printer and faxination support - Ongoing support Low David Hovik
maintenance and troubleshooting for agency Medium
print servers and faxination.
619 HQ Building switch upgrade - Replacement of Medium 7-09 12-09 Debbie Stewart  Bill Gebo
Lacey building network switches. Low
620 Network event monitoring, management and Low 1-10 1-11 Debbie Stewart  Jim French
response system. Cisco MARS Low
411 Intrusion Detection System Project - Research Low 7-09 12-09 Carol Fleskes  Jim French
tools and methods to detect and respond to Medium
network intrusion incidents.
ADS Infrastructure Activities
Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl  Schd/Actl Sponsor Manager Comments
524 Explore "web enabling" the EIM Editor system to Balaji Needs scoping.
internet Ecology data collection partners. Narayanan
586 Standard GIS Components for Agency Web Low 6-08 10-08 Debbie Stewart  Daniel Saul Work with interested agency staff to determine a set
Applications Low of standard GIS components for Web Applications.
The idea is that agency web developers would have
the ability to plug these components into their
application with minimal configuration. There are
three components planned: 1) Standard Base Map
which programs can draw their data on top of and
utilizes map caching technology for rapid response
time. 2) Standard map interface appearance,
behaviour and components. 3) Standard geometry
insert/update/delete component.
587 -- EPA Cross-Media Electronic Reporting - Low 1-09 7-09 Debbie Stewart Miles Neale Approval of the CROMERR Checklist by EPA
Solution Set Design, Development & Medium 1-09 CROMERR is a service that is added to other

Implementation
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ADS Data/Database Administration

Provide enterprise data/database administration services

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
590 Agency Affiliations Database Application Low 3-17 Carol Fleskes John Tooley This project is an outgrowth on the Facility/Site 2008
(Persons, Business, & Organization contact and Low 4-01 7-09 project. Though the affiliations (admin) Ul and the
roles) Phase 1 More information server controls have been deployed to production
it's still waiting for the first system to consume the
controls/services and go live. Possible early
adapters are Dam Safety (WR), PARIS (WQ)
systems. Several IT projects are dependent upon
the successful implementation of this system
516 Developing a Data Integration Framework for Low 12-07 6-09 Josh Baldi John Tooley The focus of the work effort will be to: Contribute to
Puget Sound Initiative More information Low development, coordination, and completion of
information system assessments; Understand and
document content, business and system needs of
Puget Sound information collectors and users;
Contribute to development of information
management solutions and designs that will help
establish a PSEIF; Work collaboratively in a
multi-discipline environment with project and
program managers, scientists, other information
system specialists, and the public from state,
federal, tribal, and local jurisdictions, as well as
non-governmental organizations; Under direction of
a policy body (identified below), give periodic
briefings and presentations on progress, prepare a
report that includes:
ADS Geographic Information Systems (GIS)
Provide enterprise GIS infrastructure and services through implementation of GIS Strategy*, etc.
Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
525 Redesign Internet/Intranet GIS pages to fit Low 6-09 Bob Monn Darby Veeck
revised Internet site look and behavior Low
426 Washington Location Finder Project More Low 10-06 10-10 Debbie Stewart  Daniel Saul EPA Grant Funded EPA Grant funding
information Low 10-10
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ADS Geographic Information Systems (GIS)

Provide enterprise GIS infrastructure and services through implementation of GIS Strategy*, etc.

ID Project Description

Risk/ Non-Staff
Impact $ (1000s) Staffing Fund Source

Start Date
Schd/Actl

End Date
Schd/Actl

Project
Sponsor

Project
Manager

Comments

501 National Hydrography Dataset (NHD) and Pacific
NW Hydrography Framework (PNWHF) liason,
data model development and stewardship
activities.

Low
Medium

4-07

Carol Fleskes

Rick Jordan

Ecology is committed to migrating to the use of the
NHD regardless of the outcome of the Common
Hydrography Project. Development of MOU and
working relationship between PNWHF and NHD
National - done Level of effort to synchronize
PNWHF dataset with NHD - done Evolution of
relationship between WA State agencies and
PNWHF

502 Water Quality Standards GIS Data Development

Low
Low

7-07

12-08

Susan Braley

Rick Jordan

Follow on to EPA Grant work to migrate WQ
standards to Pacific Northwest Hydrography
Framework and NHD WQP workload will impact
the development of the WQ Standards DB WQ
Standards events will be migrated to the NHD as
part of this project 1) Completion of the
1997,1993,2006 WQ Standards routing, and
development by WQP of a Standards database. 2)
Completion of the NHD for Washington state 3)
Maturity of the Event Migration and/or Hydro Event
Management tools

596 Washington State Common Hydrography Project
Phase 2.

Low
Medium

9-09

6-10

Daniel Saul

Rick Jordan

The deliverable from this project will resolve all
differences between the three stream layers
managed by the state regulatory agencies, and the
NHD will be modified to reflect the results. The focus
of the project will include two or more subbasins,
which all three agencies agree are of critical value to
the resources they manage (ESA listed fish,
permitting, fish management, land-use reviews,
water quality, non-point-source runoff, dam
management, and forest management). Dependent
on obtaining a grant from the USGS. USGS grant
($50K) and DOH funding ($50K) obtained for year 1
of Phase 2.

589 Washington Ortho Imagery Portal - Phase I

Low
Low

8-08

6-09

Carol Fleskes

Darby Veeck

Activies: Add county photography projects from DOT
& DNR DIS will implement dev/test environment
Develop governance structure

592 EIM - Migrate 'Skipper' Batch Geoprocessing,
data administration, and reporting functions to
current technology
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ADS Geographic Information Systems (GIS)

Provide enterprise GIS infrastructure and services through implementation of GIS Strategy*, etc.

Risk/ Non-Staff Start Date End Date Project Project
ID Project Description Impact $ (1000s) Staffing Fund Source Schd/Actl Schd/Actl Sponsor Manager Comments
625 Geospatial Information Sharing Low Debbie Stewart  Daniel Saul Includes such activities as WAGIC meetings, ESRI
Low User Conference attendance, Shared Geospatial
Services, etc.
598 Low 7-09 6-10 Daniel Saul Acquire and merge stormwater drain network data
Medium from local governments into a statewide layer.
601 Puget Sound Watershed Characterization Low 7-09 6-10 Gordon White  Susan Grigsby Funding is to come from a PSP grant. SEA is asking
Medium for GIS Technical Services support for spatial data
preparation and support for automating modeling
and analysis.
602 Agency LIDAR data repository project scoping Low 5-09 9-09 Daniel Saul Richard Kim The intent is to create and populate a repository to
Low store all agency acquired LIDAR data in a central,
standardized location.
581  ArcGIS Explorer implementation within the Low 9-08 12-08 Debbie Stewart  Darby Veeck Determine optimum method to implement ArcGIS
agency Low Explorer application for agency wide use and
implement
584 Water Quality Standards ArcReader project Low 1-09 6-09 Sharon Daniel Saul
and/or Web Map application Low O'Connor
578 WQ TMDL Mapping data and application Low 10-08 3-09 Dustin Bilhimer  Daniel Saul Develop data for mapping TMDL project boundaries
development Low and display in ArcReader and/or web map
application.
604  Facility/Site Atlas Reitrement - Full functionality Low 4-09 10-09 Debbie Stewart Ewan Whitaker
built into new Fac/Site applications Low
612 Wetlands Inventory Image Classification 7-09 6-10  Michelle Wilcox  Daniel Saul ADS GIS support of the Mitigation That Works - No
Net Loss wetlands acreage tracking to be conducted
by the SEA program. Award of a $70,000 EPA grant
request to fund the NOAA Coastal Services Center
to produce a customized Landsat Thematic
Mapper image classification to identify wetland
areas.
196 AgBurn Map Internet - Inform public at risk of Low Air Stuart Clark Darby Veeck
respiratory impacts of field burning Low
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Acronyms

The following is a listing of several acronyms used in this document:

AS

CA
COP
EAP
HWTR
JLARC
NA

SIP
SPPR
SRF
STCA
SWFAP
TCP
USEPA
waQ
WR
WSDOT

Administrative Services Program

Cost Allocated

Certificate of Participation

Environmental Assessment Program
Hazardous Waste and Toxics Reduction

Joint Legislative Audit and Review Committee
Not Applicable

Savings Incentive Program

Spills Planning, Prevention, and Response Program
State Revolving Fund

State Toxics Control Account

Solid Waste Financial Assistance Program
Toxics Cleanup Program

US Environmental Protection Agency

Water Quality Program

Water Resources Program

WA State Department of Transportation
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